

☒ SECRET

Approved For Release 2001/08/13 : CIA-RDP78B04747A002100050005 UNCLASSIFIED

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE <b>29 November 1965</b>	25X1A		
NAME OF CONTRACTOR <b>25X1A</b>		INSPECTION REPORT NO. (If final, so state) <b>Final (3)</b>	ESTIMATED COMPLETION DATE <b>November 1965</b>		
TYPE OF COMMODITY OR SERVICE <b>Study on Film Widths wider than 9 1/2 Inches</b>					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - <b>100%</b> PER CENT OF FUNDS EXPENDED - <b>100%</b>					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input checked="" type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE. <b>DECLASS REVIEW by NIMA/DOD</b>					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input checked="" type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT	<input checked="" type="checkbox"/>	
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>
DATE OF LAST CONTACT WITH CONTRACTOR <b>17 November 1965</b>					
SIGNATURE OF INSPECTOR <b>25X1A</b>			DIVISION <b>R&amp;DS</b>		
INSPECTOR'S			SIGNATURE OF APPROVER		

25X1

☒ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002100050005-8

## NARRATIVE REPORT

☐ INTERIM☒ FINAL

The final report, entitled "An Evaluation of Alternate Plans for Accommodating Wide Film," has been received completing the contracted study. Although the final report was delayed, all but a small portion of the editing and typing was completed within the time frame of the contract. (The delay was caused by security problems at the contractors office.)

The final report summarizes the research work which was carried out as proposed in the original work statement.

The contractor fully grasped the requirement of the Center in answering the question "What should NPIC do if film wider than 9 $\frac{1}{2}$ " is used in an acquisition system whose end product is exploited in the Center." The report describes many alternate plans and gives a rough evaluation of each. The contractor's report shows understanding and imagination and it is more than expected. I rate the contractor's performance above average, and recommend final payment.

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002100050005-8

☐ CONFIDENTIAL☒ SECRET

CONTRACT INSPECTION REPORT			CONTRACT NO.		TASK NO.		
TO:  ENGINEERING SECTION/CB/PD/OL			DATE <b>14 October 1965</b>		25X1A		
			INSPECTION REPORT NO. (If final, so state) <b>2</b>				
			ESTIMATED COMPLETION DATE <b>1 November 1965</b>				
NAME OF CONTRACTOR  25X1A							
TYPE OF COMMODITY OR SERVICE <b>Study on Film Widths Wider than 9 1/2 Inches</b>							
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.				
PER CENT OF WORK COMPLETED - <b>95%</b>							
PER CENT OF FUNDS EXPENDED - <b>95%</b>							
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)							
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)							
INCENTIVES							
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.				
OVERALL PERFORMANCE OF CONTRACTOR							
1. <input type="checkbox"/> OUTSTANDING 3. <input checked="" type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY							
2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE							
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.							
RECOMMENDED ACTION							
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE							
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)							
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:							
ITEM		REC'D	DOES NOT APPLY	ITEM		REC'D	DOES NOT APPLY
PROTOTYPES				MANUALS			
DRAWINGS AND SPECIFICATIONS				FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING			
				OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR <b>13 October 1965</b>							
SIGNATURE OF INSPECTOR 				DIVISION <b>PA&amp;C</b>			
SIGNATURE OF APPROVER 				25X1			

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002100050005-9

NARRATIVE REPORT

☒ INTERIM☐ FINAL

Due to the absense of the technical monitor, the final report draft was not fully discussed until this date and the final could not be typed, but it appears that the final report will be delivered within the next month. All the research and writing was completed within the allotted time but security problems at the contractors facility and the monitors leave have delayed the delivery of the final report.

☐ UNCLASSIFIED Approved For Release 2001/08/13 : CIA-RDP78B04747A002100050005-9☒ CONFIDENTIAL☐ SECRET

CONTRACT INSPECTION REPORT		CONTRACT NO. <div style="background-color: black; width: 50px; height: 15px; margin: 0 auto;"></div>	TASK NO. 25X1A		
TO:  ENGINEERING SECTION/CB/PD/OL		DATE 24 August 1965			
		INSPECTION REPORT NO. (If final, so state) 1			
		ESTIMATED COMPLETION DATE 30 September 1965			
NAME OF CONTRACTOR <div style="background-color: black; width: 150px; height: 20px; display: inline-block;"></div> 25X1A					
TYPE OF COMMODITY OR SERVICE  Study on Film Widths Wider than 9 1/2"					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 75% PER CENT OF FUNDS EXPENDED - 70%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input checked="" type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 23 August 1965					
SIGNATURE OF INSPECTOR <div style="background-color: black; width: 150px; height: 40px; display: inline-block;"></div> 25X1A			DIVISION P&DS 25X1A		
INSP			SIGNATURE <div style="background-color: black; width: 150px; height: 40px; display: inline-block;"></div>		

☒ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A002100050005-9

## NARRATIVE REPORT

☒ INTERIM☐ FINAL

The study is proceeding slightly behind schedule, but a lack of cleared clerical help will delay the final report approximately 1 month beyond the due date. The actual work is being closely coordinated with operational personnel in order to make the study as accurate as possible. An outline and incomplete draft has been reviewed by the monitor and it appears that the final report will meet requirements.

☐ UNCLASSIFIED Approved For Release 2001/08/13 : CIA-RDP78B04747A002100050005-9☐ CONFIDENTIAL☒ SECRET